COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2019

ESTI MATE SUMVARY 13: 41: 54
CONTI D C22843 ESTI MATE NO. 0002 FI NL SPEC YR: 2005
PCN: 22843- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TIVE ALLOW 15 WORK DAYS
US 36 RUMBLE STRIPS: ESTES TO PERCENT TIME:  20.00 ORI G TI ME ALLOW 15 WORK DAYS
PROJECT NO. FSA0361- 125
US 36 RUMBLE STRIPS: ESTES TO
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4 LARI MER
CONTRACTOR:
SURFACE PREPARATI ON TECHNOLOG ES, LLC PAY PERI OD ENDI NG 12/ 11/ 2019 DATE TI ME STARTED 10/07/2019
81 TEXACO ROAD DATE LET 07/ 25/ 2019 DATE WORK BEGAN 10/ 07/ 2019
DATE AWARDED 07/ 29/ 2019 DATE TI ME STOPPED 10/15/2019
DATE CONTRACT EXECUTED 08/14/2019 DATE ACCEPTED 10/ 15/ 2019
MECHANI CSBURG PA 17055- 261 (717) 697- 1450 DATE NOTI CE TO PROCEED 10/ 07/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 284, 231. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 364, 976. 00 NON- PARTI Cl PATI NG 284, 231. 00 83, 321. 50
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 284, 231. 00 83, 321.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 284, 231.00 83,321.50
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 5,217. 89
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 284, 231.00 88, 539. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 284, 231.00 88, 539. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 88, 539. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D
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ROADWAY

CAT NO0200
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CONTI D: C22843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22843-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: FSA0361- 125 ESTI MATE NO 0002 13:41: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80342  Construction Traffic Sign (Panel Size B) 20. 000 10. 000
EACH 10. 000 1, 000. 00
100. 00000 20. 000 2,000. 00
0065 630-80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0070 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 2.000 6, 000. 00
3, 000. 00000 4. 000 12, 000. 00
0075 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
0. 10000 0. 000 0.00
0080 630-80380 Traffic Cone 20. 000 10. 000
EACH 10. 000 1.00
0. 10000 20. 000 2.00
0085 630-80511 Mobi | e Pavenent Marking Zone 1. 000 0. 500
LS 0. 500 7,500. 00
15, 000. 00000 1.000 15, 000. 00
0090 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  284,231.00$ 83,321.50%  284,231.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0095 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00% 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 284,231.00% 83,321.50%  284,231.00



